

GAFFNEY CONSTRUCTION, INC.

CHANGE ORDER PROPOSAL











Distribute to:
OWNER:
CONTRACTOR
ARCHITECT:
OTHER:

PROJECT: #1329 – Imagine Children’s Museum

Proposal: COP # 12
Date: 7/27/2021

TO: Nancy Johnson

Change Order Proposal #12




Accept		1. Add (31) Schlage NDEB Mobile Access Wireless Cylindrical Lock with Rhodes Lever, Satin Chrom, 2 3/4 backset.	\$ 15,224.72
Accept		2. Add (1) Schlage 7410 26-Bit Proximity Card, Clamshell, 100/pkg	\$ 177.50
Accept		3. Add (1) Schlage MT20-Enrollment Reader	\$ 312.20
Accept		4. Add (30) 82001S – Standard Key Alike	\$ 450.00
Accept		5. Add (1) Schlage Programming, Training and Support	\$ 1,499.99
Accept		6. 3 Year Extended Protection Plan Free Ground Shipping for your Entire Order Product Replacement Extended Return Policy Price Protection	\$ 2,499.99
Accept		7. Door 114A Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00 <\$ 115.00>
Accept		8. Door 107A Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00 <\$ 115.00>
Accept		9. Door 115A Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00 <\$ 115.00>
Accept		10. Door 311A Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00 <\$ 115.00>



Accept	<u>NO</u>	11. Door 112A Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00	<\$ 115.00>
Accept	<u>NO</u>	12. Door 213A Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00	<\$ 115.00>
Accept	<u>NO</u>	13. Door 111A Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00	<\$ 115.00>
Accept	<u>NO</u>	14. Door 208A Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00	<\$ 115.00>
Accept	<u>NO</u>	15. Door 209B Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00	<\$ 115.00>
Accept	<u>NO</u>	16. Door 308A Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00	<\$ 115.00>
Accept	<u>NO</u>	17. Door 312A Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00	<\$ 115.00>
Accept	<u>NO</u>	18. Door 315A Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00	<\$ 115.00>
Accept	<u>NO</u>	19. Door 119A Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00	<\$ 115.00>
Accept	<u>NO</u>	20. Door 105A Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00	<\$ 115.00>
Accept	<u>NO</u>	21. Door 301A Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00	<\$ 115.00>
Accept	<u>NO</u>	22. Door 301B Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00	<\$ 115.00>
Accept	<u>NO</u>	23. Door 309B Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00	<\$ 115.00>

NO

Accept	<u>719</u>	24. Door 310A	Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00	<\$ 115.00>
Accept	<u>519</u>	25. Door 314A	Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00	<\$ 115.00>
Accept	<u>719</u>	26. Door 209A	Delete Mechanical Lockset Add Door Closer	<\$ 350.00> \$ 235.00	<\$ 115.00>
Accept	<u>519</u>	27. Door 104A	Add Exit Device Alarm Kit w/Keyed Cylinder, Pair		\$ 800.00
Accept	<u>719</u>	28. Door 110A	Add Exit Device Alarm Kit w/Keyed Cylinder, Pair		\$ 800.00
Accept	<u>719</u>	29. Door 109A	Add Exit Device Alarm Kit w/Keyed Cylinder, Single		\$ 400.00
Accept	<u>719</u>	30. Door 202A	Add Exit Device Alarm Kit w/Keyed Cylinder, Single		\$ 400.00
Accept	<u>719</u>	31. Door 303A	Add Exit Device Alarm Kit w/Keyed Cylinder, Single		\$ 400.00
Accept	<u>719</u>	32. Door 207A	Add Exit Device Alarm Kit w/Keyed Cylinder, Single		\$ 400.00
Accept	<u>719</u>	33. Door 117A	Delete Frame, Door and Hardware		<\$ 1,050.00>
Accept	<u>519</u>	34. Door 118B	Added Opening – Frame, Door, Hardware (Frame, Door, Hinges onsite/installed)		\$ 935.00
Accept	<u>519</u>	35. Door 105A	Change from Pair to Single Frame, Door Hardware (Single Frame ordered)		<\$ 250.00>
Accept	<u>519</u>	36. Door 309B	Change from Pair to Single Frame, Door Hardware		<\$ 250.00>
Accept	<u>519</u>	37. Door 302A	Door and Hardware on Hold pending Future change. Frame on order		<\$ 750.00>
Accept	<u>719</u>	38. Existing #1	Add Exit Device Alarm Kit w/Keyed Cylinder To Existing Door – Single		\$ 400.00
Accept	<u>719</u>	39 Existing #1	Add Door Closer to Existing Door		\$ 235.00

Accept		40 Existing #2	Add Door Closer to Existing Door	\$ 235.00
Accept		41 Existing #3	Add Door Closer to Existing Door	\$ 235.00
Accept		42 Existing #4	Add Door Closer to Existing Door	\$ 235.00

Subtotal	\$ 21,039.40
General Requirements	\$ 631.18
Gaffney Fee	\$ 1,262.36
Total Add	\$ 22,932.94

Total Increase- COP # 12	\$ 22,932.94 + WSST
---------------------------------	----------------------------

THIS WILL ADD 0 DAYS TO THE CONTRACT TIME



 Gaffney Construction, Inc.

7/29/2021

 Date